Nebraska Department of Roads Date: 07.13.2016 Nebraska Department of Roads Date: 07.13.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  3107X1 Vendor ID: 2762 A& R CONSTRUCTION CO. Contract ID:  3107X1 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
SOUTH SIOUX CITY MISSING LINK TRAIL Estimate Type: PROG Current Contract Amt Total Earnings $561,925.53 $553,467.00 $8,458.53
$657,913.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $561,925.53 $553,467.00 $8,458.53
ontractor: Date Lot 12.04.2014 $654.185.00 Retainage $.00 $.00 $.00
A& R CONSTRUCTION CO. ate Let: i Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“dej- ;iizzgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .16. .
PO BOX 121 : 85% Net Earnings $561,925.53  $553,467.00 $8,458.53
Date Notice for Work to ]
Begin: 09.30.2015 % Time Comp
PLAINVIEW NE 68769-0121 gin: o 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.15.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,212.32 $-1,212.32 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAKOTA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
32107 001 ENH-22(30) 0022 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED ELEC Total for Adjustments -$1,212.32 -$1,212.32 $.00
Payment $560,713.21 $552,254.68 $8,458.53
Project Manager LPA Responsible Charge
Kehrt, Chad 07.06.2016 Brummond, Scott 07.08.2016
State Representative District Engineer
Brummond, Scott 07.08.2016 Boyle, Pat 07.08.2016
Construction Engineer Controller
Halstead, Kerri 07.11.2016 Burling, Laurie 07.12.2016
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.00 33.000 165.00
0001 0001 0030.10 14,000.00 1.000 14,000.00 REMOVE GUARDRAIL LF 33.000 165.00
MOBILIZATION LS 1.000 14,000.00 33.000 165.00
0.806 11,284.00 33.000 165.00
0.000 0.00 0010 0010 L006.00 600.00 8.000 4,800.00
0002 0002 1009.00 12,350.00 1.000 12,350.00 COVER CROP SEEDING ACRE 8.000 4,800.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,350.00 0.000 0.00
1.000 12,350.00 0.000 0.00
0.000 000 0011 0011 L019.13 2.00 1,417.000 2,834.00
0003 0003 1011.00 30.00 77.000 2,310.00 EROSION CONTROL, CLASS 1D SY 1,417.000 2,834.00
WATER MGAL 77.000 2,310.00 1,452.000 2,904.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 L022.11 5.00 500.000 2,500.00
0004 0004 1030.00 13.85 5,119.000 70,898.15 FABRIC SILT FENCE-LOW POROSITY LF 500.000 2,500.00
EARTHWORK MEASURED IN EMBANKMENT cY 5,119.000 70,898.15 253.000 1,265.00
5,119.000 70,898.15 253.000 1,265.00
0.000 0.00 0013 0013 L022.12 5.00 72.000 360.00
0005 0005 1101.00 9.00 31.000 279.00 FABRIC SILT FENCE-HIGH POROSITY LF 72.000 360.00
REMOVE PAVEMENT 5\% 31.000 279.00 48.000 240.00
18.000 162.00 48.000 240.00
0.000 0.00 4000 4000 8101.50 5.26667 0.000 0.00
0006 0006 1101.25 8.50 93.000 790.50 STABILIZED SUBGRADE SY 466.667 2,457.78
SAWING PAVEMENT LF 93.000 790.50 466.667 2,457.78
76.000 646.00 466.667 2,457.78
0.000 0.00 4001 4001 9190.50 57.33333 0.000 0.00
0007 0007 1107.00 3.00 15.000 45,00 FLY ASH TON 22.155 1,270.22
REMOVE WALK 5\% 15.000 45.00 0.000 0.00
27.000 81.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 112,787.65
0008 0008 1111.00 26.00 56.000 1,456.00 Current 116,515.65
REMOVE FENCE LF 56.000 1,456.00 In place 103,908.93
56.000 1,456.00 This Estimate 4,127.78

0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0022 0022 3075.42 78.00 18.000 1,404.00
0014 0014 0002.30 4.00 318.000 1,272.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 18.000 1,404.00
PAVEMENT MARKING REMOVAL LF 318.000 1,272.00 23.000 1,794.00
229.000 916.00 0.000 0.00
0.000 0.00 0023 0023 4015.00 300.00 12.000 3,600.00
0015 0015 0030.30 42,500.00 1.000 42,500.00 ADJUST MANHOLE TO GRADE EACH 12.000 3,600.00
MOBILIZATION LS 1.000 42,500.00 0.000 0.00
0.828 35,190.00 0.000 0.00
0.000 0.00 0024 0024 7321.05 200.00 23.200 4,640.00
0016 0016 3008.05 7.10 16.000 113.60 INSTALL TYPE A SIGN SF 23.200 4,640.00
TIE BARS EACH 16.000 113.60 0.000 0.00
16.000 113.60 0.000 0.00
0.000 0.00 0025 0025 7340.00 5.00 66.000 330.00
0017 0017 3014.11 40.00 75.000 3,000.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 66.000 330.00
COMBINATION CONCRETE CLASS 47B-3500 LF 75.000 3,000.00 0.000 0.00
CURB AND GUTTER 50.000 2,000.00 0.000 0.00
0.000 0.00 0026 0026 7550.05 15.00 87.000 1,305.00
0018 0018 3016.22 42.00 12.000 504.00 6" YELLOW EPOXY PAVEMENT MARKING LF 87.000 1,305.00
CONCRETE CLASS 47B-3500 SIDEWALKS 5\% 12.000 504.00 139.000 2,085.00
14.000 588.00 0.000 0.00
0.000 0.00 0027 0027 7550.06 9.00 918.000 8,262.00
0019 0019 3016.39 20.00 216.000 4,320.00 6" WHITE EPOXY PAVEMENT MARKING LF 918.000 8,262.00
DETECTABLE WARNING PANEL SF 216.000 4,320.00 984.000 8,856.00
208.000 4,160.00 0.000 0.00
0.000 0.00 0028 0028 7550.12 11.00 212.000 2,332.00
0020 0020 3016.71 38.00 5,584.000 212,192.00 12" WHITE EPOXY PAVEMENT MARKING LF 212.000 2,332.00
6" CONCRETE CLASS 47B-3500 BIKEWAY 5\% 5,584.000 212,192.00 159.000 1,749.00
5,596.000 212,648.00 0.000 0.00
0.000 0.00 0029 0029 7550.33 300.00 2.000 600.00
0021 0021 3039.13 360.00 182.000 65,520.00 EPOXY ARROW EACH 2.000 600.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cYy 182.000 65,520.00 2.000 600.00
DEPTH 180.000 64,800.00 0.000 0.00
0.000 000 GROUP 3 CONCRETE PAVEMENT Contracted 351,894.60
Current 351,894.60
In place 335,499.60
This Estimate 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0038 0038 4043.50 20.00 5.000 100.00
0030 0030 0030.40 6,500.00 1.000 6,500.00 REMOVE SEWER PIPE LF 5.000 100.00
MOBILIZATION LS 1.000 6,500.00 5.000 100.00
0.976 6,344.00 0.000 0.00
0.000 0.00 0039 0039 4107.07 1,200.00 1.060 1,272.00
0031 0031 1117.00 1,200.00 1.000 1,200.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 1.060 1,272.00
REMOVE MANHOLE EACH 1.000 1,20000 COLLARS 0.000 0.00
1.000 1,200.00 0.000 0.00
0.000 0.00 0040 0040 4157.00 3.00 86.000 258.00
0032 0032 1119.00 650.00 1.000 650.00 REINFORCING STEEL FOR COLLARS LB 86.000 258.00
REMOVE INLET EACH 1.000 650.00 0.000 0.00
1.000 650.00 0.000 0.00
0.000 0.00 0041 0041 4460.24 700.00 2.000 1,400.00
0033 0033 4003.00 2.95 580.000 1,711.00 24" CONCRETE FLARED-END SECTION EACH 2.000 1,400.00
CAST IRON COVER, FRAME, AND FLANGE LB 580.000 1,711.00 2.000 1,400.00
485.000 1,430.75 0.000 0.00
485.000 1,430.75 0042 0042 4460.36 1,500.00 1.000 1,500.00
0034 0034 4011.60 3.650.00 3.000 10,950.00 36" CONCRETE FLARED-END SECTION EACH 1.000 1,500.00
AREA INLET EACH 3.000 10,950.00 1.000 1,500.00
TYPE 1A 2.000 7,300.00 0.000 0.00
0.000 0.00 0043 0043 4731.15 69.00 37.000 2,553.00
0035 0035 4016.00 4,525.00 1.000 452500 15" STORM SEWER PIPE LF 37.000 2,553.00
MANHOLE EACH 1.000 452500  vpeg 37.000 2,553.00
AT STA. 102493 - 1' LT 1.000 4,525.00 0.000 0.00
0.000 0.00 0044 0044 4900.21 1,400.00 1.000 1,400.00
0036 0036 4018.00 650.00 2.000 1,300.00 CATCH BASIN EACH 1.000 1,400.00
TAPPING EXISTING STRUCTURE EACH 2.000 1,300.00 2.000 2,800.00
2.000 1,300.00 0.000 0.00
0.000 0.00 0045 0045 P702.12 43.50 182.000 7,917.00
0037 0037 4035.00 169.00 1.000 169.00 12" STORM SEWER PIPE, TYPE 1 LF 182.000 7,917.00
REMOVE FLARED-END SECTION EACH 1.000 169.00 182.000 7,917.00
2.000 338.00 0.000 0.00
0.000 0.00 0046 0046 P702.24 52.00 41.000 2,132.00
24" STORM SEWER PIPE, TYPE 1 LF 41.000 2,132.00
41.000 2,132.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 P702.36 73.65 243.000 17,896.95 0053 0053 A006.14 600.00 9.000 5,400.00
36" STORM SEWER PIPE, TYPE 1 LF 243.000 17,896.95 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 9.000 5,400.00
243.000 17,896.95 9.000 5,400.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 63,433.95 0054 0054 A006.70 205.00 10.000 2,050.00
Current 63,433.05 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 10.000 2,050.00
In place 59,386.70 8.000 1,640.00
This Estimate 1,430.75 0.000 0.00
GROUP 5 SEEDING 0055 0055 A006.76 1,200.00 5.000 6,000.00
0048 0048 0030.50 4,250.00 1.000 4,250.00 PEDESTAL POLE, TYPE PP-4 EACH 5.000 6,000.00
MOBILIZATION LS 1.000 4,250.00 5.000 6,000.00
0.500 2,125.00 0.000 0.00
0.000 0.00 0056 0056 A006.84 1,400.00 2.000 2,800.00
0049 0049 L001.02 1,500.00 8.000 12,000.00 PEDESTAL POLE, TYPE PP-10 EACH 2.000 2,800.00
SEEDING, TYPE B ACRE 8.000 12,000.00 2.000 2,800.00
3.492 5,238.00 0.000 0.00
0.000 0.00 0057 0057 A006.98 200.00 10.000 2,000.00
0050 0050 L032.75 300.00 16.000 4,800.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 10.000 2,000.00
MULCH TON 16.000 4,800.00 10.000 2,000.00
6.980 2,094.00 0.000 0.00
0.000 0.00 0058 0058 A007.00 300.00 20.000 6,000.00
GROUP 5 SEEDING Contracted 2105000 VEHICLE DETECTOR, TYPE B PREFORMED EACH 20.000 6,000.00
Current 21,050.00 20.000 6,000.00
In place 9,457.00 0.000 0.00
This Estimate 0.00 0059 0059 A070.13 6.00 312.000 1,872.00
GROUP 8B ELECTRICAL 2-INCH CONDUIT IN TRENCH LF 312.000 1,872.00
0051 0051 0030.82 12,000.00 1.000 12,000.00 251.000 1,506.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
0.441 5,292.00 0060 0060 A077.13 1.20 226.000 271.20
0.000 0.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 226.000 271.20
0052 0052 A001.01 1,110.00 7.000 7,770.00 189.000 226.80
PULL BOX, TYPE PB-1 EACH 7.000 7,770.00 0.000 0.00
7.000 7,770.00 0061 0061 A078.12 1.10 1,213.000 1,334.30
0.000 0.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 1,213.000 1,334.30
LEAD-IN CABLE 918.000 1,009.80
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 A079.01 1.10 1,670.000 1,837.00 0069 0069 0001.90 6.00 1,460.000 8,760.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,670.000 1,837.00 SIGN DAY EACH 1,460.000 8,760.00
1,544.000 1,698.40 44.000 264.00
0.000 0.00 0.000 0.00
0063 0063 A079.40 1.10 63.000 69.30 0070 0070 0002.97 60.00 35.000 2,100.00
#6 AWG CONDUCTOR LF 63.000 69.30 FLASHING ARROW PANEL DAY 35.000 2,100.00
58.000 63.80 4.000 240.00
0.000 0.00 0.000 0.00
0064 0064 A449.00 260.00 1.000 260.00 0071 0071 0003.10 250.00 80.000 20,000.00
ADJUST PULL BOX TO GRADE EACH 1.000 260.00 FLAGGING DAY 80.000 20,000.00
3.000 780.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 A611.10 400.00 3.000 1,200.00 0072 0072 0030.00 6,000.00 1.000 6,000.00
REMOVE PEDESTRIAN SIGNAL EACH 3.000 1,200.00 MOBILIZATION LS 1.000 6,000.00
3.000 1,200.00 0.500 3,000.00
0.000 0.00 0.000 0.00
0066 0066 A630.20 300.00 7.000 2,100.00 0073 0073 9110.01 95.00 10.000 950.00
REMOVE PULL BOX EACH 7.000 2,100.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 950.00
3.000 900.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 52,963.80 0074 0074 9110.03 125.00 10.000 1,250.00
Current 5296380 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,250.00
In place 44,286.80 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0075 0075 9110.07 65.00 10.000 650.00
0067 0067 0001.08 0.50 1,050.000 525.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 650.00
BARRICADE, TYPE Il BDAY 1,050.000 525.00 0.000 0.00
165.000 82.50 0.000 0.00
0.000 0.00 0076 0076 9110.27 150.00 10.000 1,500.00
0068 0068 0001.75 6.00 70.000 420.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
TEMPORARY SIGN DAY EACH 70.000 42000 EXCAVATOR, FULLY OPERATED 0.000 0.00
25.000 150.00 0.000 0.00
0.000 0.00 0077 0077 L022.75 3.00 200.000 600.00
TEMPORARY SILT CHECK LF 200.000 600.00
0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0078 0078 L022.90 6.00 300.000 1,800.00
TEMPORARY SILT FENCE LF 300.000 1,800.00
25.000 150.00
25.000 150.00
0079 0079 L032.70 250.00 4.000 1,000.00
TEMPORARY MULCH TON 4.000 1,000.00
0.000 0.00
0.000 0.00
0080 0080 L860.24 250.00 4.000 1,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 1,000.00
0.000 0.00
0.000 0.00
0081 0081 L860.50 5,500.00 1.000 5,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,500.00
CONTRACTOR COMPLIANCE 1.000 5.500.00
0.500 2,750.00
GROUP 10 GENERAL ITEMS Contracted 52,055.00
Current 52,055.00
In place 9,386.50
This Estimate 2,900.00
Totals for contract Contracted 654,185.00
Current 657,913.00
In place 561,925.53

This Estimate

8,458.53



